

Extravandance Fall 2010 Set-up and Technical Rehearsal Schedule

Monday 11/1 – 5:30-11:00 pm set up lights (Minimum of 4 crew +staff)

Tuesday 11/2 – 5:00-11:00 pm set up lights (Minimum of 4 crew + staff)

Wednesday 11/3 – 5:30 set up, 6:00-11:00 pm Tech rehearsal (Light designer + light board op.)

Thursday 11/4 – 7:15 am set up, 8:00-11:00 am Tech Rehearsal (Light designer + light board op.)

2:00 pm set up, 3:00-11:00 pm Tech Rehearsal (Light designer + light board op.)

Friday 11/5 – 3:15 pm set up, 3:45-11:30 pm Tech rehearsal (Light designer + light board op.)

Saturday 11/6 – 12:00 pm set up, 12:30-4:00 pm Tech rehearsal (Light designer + light board op.)

Monday 11/8 – 5:30-11:00 pm tech note time (Light designer + light board op.)

Tuesday 11/9 – 4:30 pm set up, 6:00-11:00 Two run-throughs (Light Designer + light board op. + backstage sound tech, plus Sound board op.)

Wednesday 11/10– 5:30 pm set up, 7:30-10:30 Dress Rehearsal (Light Designer + light board op. + backstage sound tech, plus Sound board op.)

Thursday 11/11– 3:00 pm set up, 5:00 pm & 7:30 pm shows (Light Designer + light board op. + backstage sound tech, plus Sound board op.)

Friday 11/12– 3:00 pm set up, 5:00 pm & 7:30 pm shows (light board op. + backstage sound tech, plus Sound board op.)

Saturday 11/13– 5:30 pm set up, 7:30 pm show (light board op. + backstage sound tech, plus Sound board op.)

Strike? 9:30-11:59 pm Strike that night (Minimum of 6 crew +staff) ? **Or...** Do we leave all of the lighting in for the capstone projects December 8, 9.