Extravadance Winter 2012 Production Calendar

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Feb 12	13	14	15	16	17	18
						9-1 Load in 2-6 Load in
19	20	21 Tech Rehearsal	22 Tech Rehearsal 3:15 Set up	23 Tech Rehearsal	24 Tech Rehearsal	25
	President's Day Holiday	7:00p- Set up 7:30-10:30p Collegiate World	3:45-7:00p- Dance Alliance 7:30- 10:30 Collegiate Ballroom	3:15 Set up 3:45-6:64 Collegiate Contemporary	3:15 Set up 3:45-7:00 Dance Alliance	8:00- Noon Dancers Rehearse 1-6p Notes & Programming
26	27 Tech Rehearsal 3:15 Set up 3:45-7:00p Dance Alliance	28 Run Through 4:00 Set up 4:30 Warm up 5:30 1 st Run 7:00 Dinner 8:00 2 nd Run	29 Dress Rehearsal 6:00 Set up 6:30 Warm up 7:00 House opens 7:30 Curtain	March 1 Opening Night 6:00 Set up 6:30 Warm up 7:00 House opens 7:30 Curtain	Performance 6:00 Set up 6:30 Warm up 7:00 House opens 7:30 Curtain	3 Performance 6:00 Set up 6:30 Warm up 7:00 House opens 7:30 Curtain 9:30 Strike
4	5	6	7	8	9	10
11	12	13	14	15	16	17