Yale School of Drama / Repertory Theatre
Technical Design and Production Department
Production Estimate ver: Approved

The Clean House
Rep 1 Sets
Kraczek, Lin, Winkler

Sets
Element Estimates Build Load-in Materials Rentals Subtotal Section Costs
Show Deck 75 78  $1,580 $0 $1,580
Carpet 0 18 $1,600 $0 $1,600
Tile Floor 0 24 $360 (0%)* $0 $360
Portals 117 4  $2,495 $0 $2,495
Show Curtain (House Curtain) 31 2 $3,515 $0 $3,515
House Wall 54 24 $765 $0 $765
Tile Wall 104 0  $2,005 $0 $2,005
Sky Drop 0 5 $515 (0%)* $0 $515
Light Box 19 5 $105 $0 $105
Coffee Table / Bed 49 35 $415 $0 $415
Tracking Furniture Mechanics 44 44 $335 $0 $335
Balcony 126 70 $1,540 $0 $1,540
Balcony Masking 14 14 $295 $0 $295
Yew Tree 10 24 $230 $0 $230
Snow Cradle / Fan 32 21 $165 $0 $165
Load-In 0 0 $500 (0%)* $0 $500
*Parenthetical entries indicate a hardware percentage other than 5% (sets) or 0% (props).
Subtotals (rounded) 675 368 $16,420 $0 $16,420
10% Contingency (rounded) 70 35  $1,640 $0 $1,640
Totals 745 403 $18,060 $0 $18,060 $18,060
Labor Estimates Build Load-In Total Overhire Costs
Available Labor: staff, workstudy 733 403
Total Labor Estimate 745 403
Totals 12 0 12 $144 $144
Overhire calculated at $12 per hour.
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